
Subject: TRI Container POLREP# 7

GF4

Date: February 13, 1995
From: John Martin, OSC
To: Director, EBB and Region 6
Subject: TRI Container Site

Tulsa, Rogers County, Oklahoma
POLREP: 07

I. BACKGROUND

Site No: 7S
D.O. No: 0035-06-082
NPL Status: Non-NPL Site
CERCLIS No: OKD070040589
Start Date: 09/29/94
Response Authority: CERCLA
Approval Status: Action Memo approved September 21, 1994

II. INCIDENT INFORMATION

A. Site Description:

The TRI Container Site (formerly Tulsa Recon Co.) is the location
of a former drum refurbishing and manufacturing facility that was
abandoned about two years ago. The local post office uses the
address of 17400 E. Young St., Tulsa, OK 74116, for the onsite
removal command post at the TRI Container site. The Site occupies
approximately ten acres with the fenced facility portion occupying
five acres. The property contains a large warehouse building
divided into a north and south bay, two sheds, a large unlined
wastewater pond, ten storage tanks with capacities ranging from
4,000 to 20,000 gallons, a large vat of acidic waste, and an
estimated 8,000 drums (most drums are empty).

B. Actions Taken:

MON 02/06/95; ERGS continued to segregate full/empty drums and
full drums were staged on pallets according to their waste group.
ERGS collected drum samples and conducted hazcatting on sampled
drums.

TUB 02/07/95; ERGS collected additional samples from tank(T3) and
wastewater pond. Samples were delivered to the lab. ERGS continued
to segregate full/empty drums. ERCS collected 57 drum samples for
hazcatting.
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WED 02/08/95, ERCS continued to segregate full/empty drums and full
drums were staged on pallets according to their waste group. ERCS
collected drum samples and conducted hazcatting on sampled drums.

THU 02/09/95, ERCS continued to segregate full/empty drums and
full drums were staged on pallets according to their waste group.

ERCS collected drum samples and conducted hazcatting on sampled
drums.

FRI 02/10/95, ERCS continued to segregate full/empty drums and
full drums were staged on pallets according to their waste group.

SAT 02/011/95, ERCS continued to segregate full/empty drums and
full drums were staged on pallets according to their waste group.
ERCS collected drum samples and conducted hazcatting on sampled
drums.

SUN 02/12/95, No work.

C. Next Steps:

Continue staging, sampling and hazcatting activities. Arrange for
the off-site disposal of RCRA empty-drum into a local landfill.
After receiving the lab analysis of the different waste streams,
begin off-site disposal arrangements.

II. COST INFORMATION

ERCS
TAT
EPA

Amount
Budgeted

S 715,000
$ 200,000

Cost To Date
02/03/95

$ 335360.59
$ 35384.72
$ 41967.50

Amount ( % )
Remaining

47.9 %
82.3 %

TOTAL $1,240,000 $ 412712.81 66.7 %

TAT: Rick Neeley/Maher Tanbouz
STATUS: Case Pending


